

METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

**Project ID 10142910
Ludlow Run Sustainable Source Control
Contract 95x12762**

Progress Report for
Professional Services provided November 30, 2020 through December 27, 2020

Arcadis U.S., Inc.

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.
- Communicated Project Schedule updates and met with client to discuss updated schedule.
- Progress Meeting on December 4, 2020 and development of Meeting Minutes for review.

Task 2 Data Review and Collection

- Preparation and Development of Powerpoint for Progress Meeting on December 4, 2020.
- Finalized Data Review Technical Memorandum and submitted on December 11, 2020.

Task 3 Collection System Model Review

- Preparation and Development of Powerpoint for Progress Meeting on December 4, 2020.
- Additional Model run for MC-KR-025 for two years of recent data.
- Submittal of event files to client for Monitoring versus Model data review.
- Submittal of updated TSF and event files for MC-KR-025 for data review.



