

# METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

**Project ID 10142910  
Ludlow Run Sustainable Source Control  
Contract 95x12762**

Progress Report for  
Professional Services provided May 31, 2021 through August 29, 2021

Arcadis U.S., Inc.

---

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

#### Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.
- Communicated Project Schedule updates and met with client to discuss a schedule update. Updated schedule is included with this progress report based on Flow Meter Installation dates.
- Schedule Update

#### Task 2 Data Review and Collection

- 

#### Task 3 Collection System Model Review

-