

METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

**Project ID 10142910
Ludlow Run Sustainable Source Control
Contract 95x12762**

Progress Report for
Professional Services provided July 27, 2020 through August 30, 2020

Arcadis U.S., Inc.

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.

Task 2 Data Review and Collection

- Began downloading and reviewing documents from Ebuilder uploaded by MSDGC based on data log request.
- Received shapefile for Flow Monitor locations in the project area for our review and development of our metering data request. Submitted Flow Monitoring data request.
- Update inventory and developed a GIS Shapefile log.
- Began development of GIS Basemap in preparation for September Site Visit.
- Reviewed data as it was being logged and downloaded from Ebuilder.
- Updated inventory completed and submitted to client.
- Coordination with client for scheduling of the site visit.
- Began drafting Data Review Technical Memorandum.