

# METROPOLITAN SEWER DISTRICT OF GREATER CINCINNATI

**Project ID 10142910**  
**Ludlow Run Sustainable Source Control**  
**Contract 95x12762**

Progress Report for  
Professional Services provided August 29, 2022 through September 25, 2022

Arcadis U.S., Inc.

---

At the request of the Metropolitan Sewer District of Greater Cincinnati, Arcadis worked on the following items as summarized below.

#### Task 1 Project Administration - Planning

- Performed project administration and resource management; communicated updates to MSDGC project manager.
- Draft schedule is under review by MSDGC modeling group and will be updated with next invoice

#### Task 2 Data Review and Collection

- FM data review and development of time series files from data provided by City. Continued development of event files and data review.

#### Task 3 Collection System Model Review

- Developing updated GIS shapefile for FlowMeter Basins and determination of impervious area calculations during data review.

#### Task 4 Model Update and Calibration

-

